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Build better.

FORM 5 
VARIATION DOCUMENT

(Condition 19 and 22 of the General Conditions of QBCC Natural Disaster Repairs Contract)

Variation Document No. 
______________________________

NOTE TO CONTRACTOR: This form, which may be copied for multiple use, must be presented to and signed by the 
Owner before you start any work described in the variation.

To: (Owner/s)__________________________________________________________________________________________ 
(insert name and postal address of Owner/s)

From: (Contractor)_ ____________________________________________________________________________________
(insert name and business address of Contractor)

Regarding construction at:_______________________________________________________________________________
(insert Site address)

This document is for a variation:	    required by law 

(tick whichever is applicable)	  �  for extra excavation and foundations
	  �  requested by the Owner/Owner’s Representative
	  �  requested by the Contractor/Contractor’s Representative for the following  

  reasons: ______________________________________________________________

	 ______________________________________________________________________                                                     
                                                                                                                    (insert reasons)

The change to the Works is as follows:______________________________________________________________________

_____________________________________________________________________________________________________ 
(insert description of the variation including any change to the work or materials required by reason of the variation)

The Contractor’s/Contractor’s Representative’s reasonable estimate of the period of any delay in the Date for Practical 
Completion that will result from the variation is:  business days (if no change insert ‘NIL’).

NOTE TO CONTRACTOR/CONTRACTOR’S REPRESENTATIVE

If the variation causes you actual delay you must also submit a QBCC Form 2 – Extension of Time Claim and Owner’s 
Response to Claim within 10 business days of the earlier of when you became aware of the cause and extent of the delay, 
or when you reasonably ought to have become aware of the cause and extent of the delay (see Conditions 19 & 22). 

PRICE CHANGE

The variation will change the price payable by the 
Owner as follows: (tick whichever is applicable)

  increase the price by:		 $			 
          				                 (incl. GST)    

  no change to price

  decrease the price by:	 $			 
	           			                 (incl. GST)     

 � increase/decrease (delete whichever  
 is not applicable) the price by an amount  
 that will be calculated as follows:

         
(state how the increase/decrease will be calculated)

TIMING OF PRICE CHANGE

The increase or decrease (if any change) in the 
Contract Price payable by the Owner as a result of the 
variation will be taken into account in the Contractor’s 
progress claim for the following Stage described in 
Schedule Item 8:

______________________________________________

______________________________________________

______________________________________________
(insert description of Stage from Schedule Item 8)

SIGNED:							     
	     (Owner/Owner’s Representative to sign)   

DATED:  	  / 	  /           
 	     (day)   (month)   (year)

SIGNED:							     
	   (Contractor/Contractor’s Representative to sign)   

DATED:  	  / 	  /           
 	     (day)   (month)   (year)

When form completed, Contractor to retain original and give 1 legible copy to Owner.

NOTE: The Contractor cannot seek payment for an 
increase in the Contract Price due to a variation before 
the variation work has been completed.
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